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Nature based stormwater solutions in Soderhamn

Soderhamn Municipality has two
pilot areas: Soderhamnsporten
and Broberg. These areas form the
core for the implementation of
stormwater treatment and flood
protection solutions.

The S6derhamnsporten pilot is
located in the riverbed south of a
new supermarket,

and the other pilot at Broberg
further out in the bay.
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Broberg
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The final videos of Soderhamn pilots

 Broberg Dallas 2.17 min
Broberg Dallas FINAL.mp4

* Porten Willys 2.08 min
Porten Willys FINAL.mp4

Kiitos paljon avusta Meri and team Finland for the work with the videos
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https://viimsivv.sharepoint.com/sites/InterregCB-SmartStormWaterworkingtitle/_layouts/15/stream.aspx?id=%2Fsites%2FInterregCB%2DSmartStormWaterworkingtitle%2FShared%20Documents%2FGeneral%2FCommunications%2FD%2E3%2E5%2E7%20Videos%20of%20each%20pilot%20solution%2FSOK%2FBroberg%20Dallas%20FINAL%2Emp4&referrer=StreamWebApp%2EWeb&referrerScenario=AddressBarCopied%2Eview%2Eb907ffc0%2De757%2D4417%2Db0f7%2D2e18b1c8470f
https://viimsivv.sharepoint.com/sites/InterregCB-SmartStormWaterworkingtitle/_layouts/15/stream.aspx?id=%2Fsites%2FInterregCB%2DSmartStormWaterworkingtitle%2FShared%20Documents%2FGeneral%2FCommunications%2FD%2E3%2E5%2E7%20Videos%20of%20each%20pilot%20solution%2FSOK%2FPorten%20Willys%20FINAL%2Emp4&referrer=StreamWebApp%2EWeb&referrerScenario=AddressBarCopied%2Eview%2E3c346b17%2D00c4%2D4f24%2D995f%2D82d192e4074a

— Pilots start to end

» Downsized design for Broberg a lot of
complications (high groundwaterlevel,
sulphidic clay and other groundpollutions,
flat landscape and detail plan with
restrictions)

Price increases

Received all permit applications in time

Designdocuments finished summer 2025

Used our framework agreement for land
contracts in both pilots

Started digging in August, ended
December (5 months).
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Changes at Broberg pilot
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Status SOK pilots - Remaining works for 2026

Soderhamnsporten Broberg
Dallas (Broberg)
*Seeding of herbaceous grass *Herbaceous grass seeding at the small pond
areas along the road *Inspection of walking
*Plug plants in wet ponds (verify; total quantity was planted in 2025) surfaces after frost heave

*Final adjustment of wearing
course and soil surface *Reinstallation of curbstones at the small pond
connections

*Adjustment and surfacing at the CFL entrance CFL (Broberg)
*Benches

* Benches, foundations and signs *Backflow valve?
*Foundations (confirm sign
dimensions first) *Check threshold elevations during spring floods
*Check threshold elevations during *Erosion protection in ditches (as per email and drawing, 2025-12-05)

spring floods
*Cleaning of establishment areas
*Ground cover around trees

Séderhamns kommun | MUSTBE Progress meeting



Sampling

V Sensors measuring conductivity turbidity temp
and level will be installed by the end of march

& Sampling will be done as soon as the snow is
*k* gone, with our water company or a consultant
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...And also....

« Handover to the Streets/Parks
Department (NCC maintains the
vegetation for two years, followed by a
warranty inspection)

» Final reporting for the MUSTBE project
« Final inspections, technical work

« Submit final reports to the Supervisory
Authority
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Spent 2025
Costs tem

Amount (SEK) Amount (EUR)
Totalt upparbetat 2025
Broberg + CFL + Dallas 6 189 169 kr Broberg + CFL + Dallas 6,"] 89,169 SEK 562,652 EUR
Total SH Porten 2079867 kr
8269036 kr SH Porten total 2,079,867 SEK 189,079 EUR
Resterande arbeten 2026 Total 8,269,036 SEK 751,731 EUR
Broberg 278 754 kr
Soderhamnsporten 101 088 kr . .
iy Remaining Work 2026 (EUR)
Prognos total kostnad ltem Amount (SEK) Amount (EUR)
Broberg 6 467 923 kr
Soderhamnsporten 2180955 kr Broberg 278,754 SEK 25,341 EUR
8648878 kr
Séderhamnsporten 101,088 SEK 9190 EUR
Total 379,842 SEK 34,440 EUR
Total Cost Forecast (EUR)
ltem Amount (SEK) Amount (EUR)
Broberg 6,467,923 SEK 588,902 EUR
Séderhamnsporten 2,180,955 SEK 198,269 EUR
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Total Forecast

8,648,878 SEK

786,262 EUR



Questions?
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Contact

Josefin Flink
Urban Planner / Project Manager
Municipality of S6derhamn

Email: josefin.flink@soderhamn.se
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